PAPERS LAID ON THE TABLE

SECRETARY.—I beg to lay on the Table First List of Unstarred Questions and Answers.

Mr. SPEAKER.—The List is laid on the Table.

UNSTARRED QUESTIONS AND ANSWERS

Honnatti-Chikkuravatti road

Q.—2. Sri N. L. BELLAD (Ranibennur).—

Will the Minister for Public Works be pleased to state :—

whether the Honnatti-Chikkuravatti road in Ranibennur taluk covering a distance of 4½ miles would be included in the list of roads to be taken over to Public Works Department this year ?

A.—Sri VEERENDRA PATIL (Minister for Public Works).—

This will be considered.

Ranibennur-Hukkunda Road

Q.—3. Sri N. L. BELLAD (Ranibennur).—

Will the Minister for Public Works be pleased to state :—

whether Government would take over the Rani-bennur-Hukkunda Road to Public Works Department during this year ?

A.—Sri VEERENDRA PATIL (Minister for Public Works).—

This will be considered at the appropriate time.

Major and medium irrigation Projects

Q.—6. Sri C. R. RANGE GOWDA (Magadi).—

Will the Minister for Public Works be pleased to state :—

(*a*) the Major and medium irrigation Projects in the State in respect of which the original estimates were revised during the III Five Year Plan and the number of times they were revised ;

(*b*) the amount of the original estimates and the succeeding revised estimates ;

(*c*) the reason for the revisions ?

A.—Sri VEERENDRA PATIL (Minister for Public Works).—

(*a*) The following are the Major and Medium Irrigation Projects, the estimates of which have been revised and sanctioned during the III Five Year Plan.

Major Irrigation Projects	*No. of times revised during III Plan.*
1. Hidkal Dam Project 1st Stage.	Once
2. Tungabhadra Project Right Bank High Level Canal—1st Stage.	Once
Medium Irrigation Projects.	
1. Tunga Anicut Project	Once
2. Mangala Project	Once

(*b*)—

Name of the Projects	*Amount of original estimates (Rs. in lakhs)*	*Amount of the revised estimates (Rs. in lakhs)*
Major Schemes.		
1. Hidkal Dam Project.	850.00	2,000.00
2. Tungabhadra Right Bank High Level Canal-Project—1st stage.	47.38	180.00
Medium Project		
1. Tunga Anicut Project.	57.00	296.86
2. Mangala Project.	13.70	38.60

(*c*) The main reasons generally are :—

1. Increase in the scope of the Project.
2. Increase in the cost of labour and meterials since sanction to estimate.
3. Provision of additional items of works and modifications found necessary during actual execution.